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ESTIMATE RUN 09/29/2011

ESTIMATE SUMMARY 13:59:34

CONTID: C17615         ESTIMATE NO: 0009 FINL 2005

PCN: 17615-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2: 62ND AVE. TO QUEBEC ST. PERCENT TIME:

PROJECT NO: ES6 002A-003                  

SH 2: 62ND AVE. TO QUEBEC PARKWAY

NAME OF ROAD: 02B

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/29/2011 DATE TIME STARTED 06/14/2010

1800 N TAFT ROAD DATE LET 03/04/2010 DATE WORK BEGAN 06/14/2010

 DATE AWARDED 03/30/2010 DATE TIME STOPPED 12/30/2010

 DATE CONTRACT EXECUTED 04/23/2010 DATE ACCEPTED 12/30/2010

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/14/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,464,322.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,509,306.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.25

WORK DAYS

WORK DAYS

99.72%

4,144.75

0.00

0.00

5,000.00

$

$

$

$

1,460,177.87

0.00

1,460,177.87

0.00

1,460,177.87

0.00

0.00

1,460,177.87

0.00

AMOUNT DUE 1,460,177.87 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.5 TIME ALLOW: 88

ORIG TIME ALLOW: 70
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 35.000

0.000

202-00195  
 

35.000

SY  

18.50000 647.5035.000

0.00

0010 *Removal of Sidewalk 125.000

0.000

202-00200  
 

125.000

SY  

18.50000 2,312.50125.000

0.00

0015 *Removal of Curb and Gutter 555.000

0.000

202-00203  
 

555.000

LF  

8.75000 4,856.25555.000

0.00

0020 *Removal of Concrete Curb Ramp 167.000

0.000

202-00206  
 

283.000

SY  

22.65000 3,782.55167.000

0.00

0025 *Removal of Asphalt Mat 331.000

0.000

202-00220  
 

331.000

SY  

6.00000 1,986.00331.000

0.00

0030 *Removal of Asphalt Mat (Planing) 94,524.000

0.000

202-00240  
 

94,524.000

SY  

0.87000 82,235.8894,524.000

0.00

0035 Removal of Pavement Marking 1,173.000

0.000

202-00250  
 

1,173.000

SF  

0.36000 422.281,173.000

0.00

0040 Removal of Ground Sign 7.000

0.000

202-00810  
 

7.000

EACH

77.00000 539.007.000

0.00

0045 Removal of Sign Panel 25.000

0.000

202-00821  
 

25.000

EACH

66.75000 1,668.7525.000

0.00

0050 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0055 *Removal of Guardrail Type 3 187.000

0.000

202-01130  
 

187.000

LF  

2.80000 523.60187.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

145.00000 435.003.000

0.00

0065 Clean Valve Box 26.000

0.000

202-04005  
 

26.000

EACH

64.00000 1,664.0026.000

0.00

0070 Rolling 4.000

0.000

203-01140  
 

4.000

HOUR

64.00000 256.004.000

0.00

0075 Blading 20.000

0.000

203-01500  
 

20.000

HOUR

86.50000 1,730.0020.000

0.00

0080 *Potholing 89.000

0.000

203-01597  
 

89.000

HOUR

130.00000 11,570.0089.000

0.00

0085 Topsoil 19.000

0.000

207-00205  
 

19.000

CY  

170.00000 3,230.0019.000

0.00

0090 *Gravel Bag 490.000

0.000

208-00034  
 

490.000

LF  

6.75000 3,307.50490.000

0.00

0095 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

440.00000 1,760.004.000

0.00

0100 *Storm Drain Inlet Protection 22.000

0.000

208-00050  
 

22.000

EACH

81.70000 1,797.4022.000

0.00

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0110 *Removal and Disposal of Sediment (Labor) 145.000

0.000

208-00103  
 

145.000

HOUR

36.20000 5,249.00145.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Supervisor 21.000

0.000

208-00205  
 

21.000

HOUR

46.50000 976.5021.000

0.00

0120 Reset Sign Panel 5.000

0.000

210-00815  
 

5.000

EACH

77.00000 385.005.000

0.00

0125 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

311.00000 311.001.000

0.00

0130 *Reset Coordination Unit 1.000

0.000

210-00870  
 

1.000

EACH

434.00000 434.001.000

0.00

0135 Relay Riprap 18.000

0.000

210-02900  
 

18.000

CY  

103.50000 1,863.0018.000

0.00

0140 Adjust Manhole 78.000

0.000

210-04010  
 

78.000

EACH

415.00000 32,370.0078.000

0.00

0145 Adjust Valve Box 104.000

0.000

210-04050  
 

104.000

EACH

150.00000 15,600.00104.000

0.00

0150 *Adjust Guardrail 113.000

0.000

210-04200  
 

113.000

LF  

5.00000 565.00113.000

0.00

0155 *Seeding (Native) 0.200

0.000

212-00006  
 

0.200

ACRE

3,100.00000 620.000.200

0.00

0160 *Mulching (Weed Free) 0.200

0.000

213-00003  
 

0.200

ACRE

3,100.00000 620.000.200

0.00

0165 *Soil Retention Blanket (Straw/Coconut) 9.000

0.000

216-00041  
 

9.000

SY  

3.36000 30.249.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

104.00000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 32.000

0.000

304-06007  
 

32.000

CY  

36.50000 1,168.0032.000

0.00

0180 Aggregate Base Course (Class 6) (Special) 174.520

0.000

304-06009  
 

174.520

TON 

30.00000 5,235.60174.520

0.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 70.530

0.000

403-00720  
 

70.530

TON 

74.00000 5,219.2270.530

0.00

0190 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

42.50000 0.000.000

0.00

0195 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 11,312.370

0.000

403-34871  
 

11,312.370

TON 

55.00000 622,180.3511,312.370

0.00

0200 Emulsified Asphalt (Slow-Setting) 4,391.000

0.000

411-10255  
 

4,391.000

GAL 

2.00000 8,782.004,391.000

0.00

0205 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000

LF  

147.00000 0.000.000

0.00

0206 Caisson (Special) Vacuum dug Caisson (36 inch) 76.000

0.000

503-00200  
 

76.000

LF  

213.07000 16,193.3276.000

0.00

0210 *Sawing and Sealing Bridge Joint 172.000

0.000

518-03000  
 

172.000

LF  

13.13000 2,258.36172.000

0.00

0215 *Guardrail Type 3 (6-3 Post Spacing) 75.000

0.000

606-00301  
 

75.000

LF  

17.50000 1,312.5075.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

705.00000 1,410.002.000

0.00

0225 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0230 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0235 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0240 *Concrete Sidewalk (Fast Track) 144.000

0.000

608-00003  
 

172.000

SY  

26.85000 3,866.40144.000

0.00

0245 *Curb Ramp (Fast Track) 179.000

0.000

608-00011  
 

179.000

SY  

46.00000 8,234.00179.000

0.00

0250 *Truncated Domes 335.000

0.000

608-00015  
 

335.000

SF  

29.00000 9,715.00335.000

0.00

0255 *Curb and Gutter Type 2 (Section I-B) (Fast Track) 528.000

0.000

609-31010  
 

528.000

LF  

11.60000 6,124.80528.000

0.00

0260 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 494.000

0.000

609-31020  
 

494.000

LF  

11.75000 5,804.50494.000

0.00

0265 Curb Type 6 (Section M) 168.000

0.000

609-60011  
 

168.000

LF  

10.00000 1,680.00168.000

0.00

0270 *Median Cover Material (Concrete) 360.000

0.000

610-00030  
 

360.000

SF  

11.25000 4,050.00360.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Median Cover Material (Bituminous) 31.120

0.000

610-00040  
 

31.120

TON 

93.00000 2,894.1631.120

0.00

0280 Delineator (Type I) 38.000

0.000

612-00001  
 

38.000

EACH

16.40000 623.2038.000

0.00

0285 Delineator (Type II) 4.000

0.000

612-00002  
 

4.000

EACH

18.50000 74.004.000

0.00

0290 Delineator (Type III) 7.000

0.000

612-00003  
 

7.000

EACH

20.50000 143.507.000

0.00

0295 *2 Inch Electrical Conduit (Bored) 18,481.000

0.000

613-00206  
 

18,481.000

LF  

5.70000 105,341.7018,481.000

0.00

0300 *3 Inch Electrical Conduit (Bored) 954.000

0.000

613-00306  
 

954.000

LF  

8.25000 7,870.50954.000

0.00

0305 *2 Inch Electrical Conduit (Plastic) 182.000

0.000

613-01200  
 

182.000

LF  

8.25000 1,501.50182.000

0.00

0310 *3 Inch Electrical Conduit (Plastic) 48.000

0.000

613-01300  
 

48.000

LF  

8.30000 398.4048.000

0.00

0315 *Pull Box (Special) 7.000

0.000

613-07000  
 

7.000

EACH

164.00000 1,148.007.000

0.00

0320 *Pull Box (24"x36"x24") 17.000

0.000

613-07023  
 

17.000

EACH

675.00000 11,475.0017.000

0.00

0325 *Pull Box (24"x36"x18") 5.000

0.000

613-07034  
 

5.000

EACH

675.00000 3,375.005.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0335 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0340 *Light Standard Steel (35 Foot) 10.000

0.000

613-32350  
 

10.000

EACH

3,100.00000 31,000.0010.000

0.00

0345 *Light Standard Foundation 10.000

0.000

613-40010  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0350 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

1.000

EACH

416.00000 416.001.000

0.00

0355 *Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

12.000

EACH

375.00000 4,500.0012.000

0.00

0360 Sign Panel (Class I) 67.000

0.000

614-00011  
 

73.000

SF  

14.25000 954.7567.000

0.00

0365 Sign Panel (Class II) 237.000

0.000

614-00012  
 

237.000

SF  

22.50000 5,332.50237.000

0.00

0370 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

11.000

0.000

614-01583  
 

11.000

EACH

460.00000 5,060.0011.000

0.00

0375 *Pedestrian Signal Face (16) (Countdown) 10.000

0.000

614-70150  
 

10.000

EACH

550.00000 5,500.0010.000

0.00

0380 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

663.00000 13,260.0020.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Signal Face (12-12-12-12-12) 11.000

0.000

614-70560  
 

11.000

EACH

1,100.00000 12,100.0011.000

0.00

0390 *Traffic Signal (24 Inch x 24 Inch Blankout LED Sign) 2.000

0.000

614-72765  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0395 *Loop Detector Wire 4,212.000

0.000

614-72875  
 

4,212.000

LF  

2.30000 9,687.604,212.000

0.00

0400 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

4.000

0.000

614-72889  
 

4.000

EACH

615.00000 2,460.004.000

0.00

0405 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

12,300.00000 24,600.002.000

0.00

0410 *Traffic Signal Pole Steel (1 Mast Arm) 2.000

0.000

614-82010  
 

2.000

EACH

14,200.00000 28,400.002.000

0.00

0415 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0420 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

3,100.00000 3,100.001.000

0.00

0425 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0430 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0435 Epoxy Pavement Marking 196.000

0.000

627-00005  
 

196.000

GAL 

56.40000 11,054.40196.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Pavement Marking Paint (Low VOC Solvent Base) 473.000

0.000

627-00012  
 

480.000

GAL 

25.65000 12,132.45473.000

0.00

0445 Preformed Plastic Pavement Marking (Type I) 1,270.000

0.000

627-01001  
 

1,270.000

SF  

8.20000 10,414.001,270.000

0.00

0450 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
III) 

686.000

0.000

627-30327  
 

686.000

SF  

11.80000 8,094.80686.000

0.00

0455 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,158.000

0.000

627-30332  
 

1,158.000

SF  

6.15000 7,121.701,158.000

0.00

0460 *Locate Monuments 4.000

0.000

629-01110  
 

8.000

HOUR

120.00000 480.004.000

0.00

0465 Flagging 1,668.000

0.000

630-00000  
 

1,668.000

HOUR

18.50000 30,858.001,668.000

0.00

0470 Traffic Control Vehicle 1.000

0.000

630-00004  
 

1.100

EACH

205.00000 205.001.000

0.00

0475 Traffic Control Inspection 39.000

0.000

630-00007  
 

39.000

DAY 

61.50000 2,398.5039.000

0.00

0480 Traffic Control Management 86.000

0.000

630-00012  
 

86.000

DAY 

385.00000 33,110.0086.000

0.00

0485 Uniformed Traffic Control Coordination 8.000

0.000

630-00015  
 

8.000

HOUR

51.30000 410.408.000

0.00

0490 Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

4.000

EACH

718.25000 2,873.004.000

0.00
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PCN: 17615-BID    ESTIMATE RUN 09/29/2011

PROJECT: ES6 002A-003                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

5.000

EACH

35.90000 179.505.000

0.00

0500 Construction Traffic Sign (Panel Size A) 59.000

0.000

630-80341  
 

59.000

EACH

15.40000 908.6059.000

0.00

0505 Construction Traffic Sign (Panel Size B) 81.000

0.000

630-80342  
 

81.000

EACH

25.65000 2,077.6581.000

0.00

0510 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

25.65000 102.604.000

0.00

0515 Construction Traffic Sign (Special) 299.000

0.000

630-80344  
 

299.000

SF  

10.25000 3,064.75299.000

0.00

0520 Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

1,025.00000 4,100.004.000

0.00

0525 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

720.00000 2,880.004.000

0.00

0530 Drum Channelizing Device 69.000

0.000

630-80360  
 

69.000

EACH

20.50000 1,414.5069.000

0.00

0535 Traffic Cone 495.000

0.000

630-80380  
 

495.000

EACH

7.15000 3,539.25495.000

0.00

0540 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

3.000

0.000

630-85040  
 

3.000

EACH

5,100.00000 15,300.003.000

0.00

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A Asphalt Pavement Incentive 21,286.920

0.000

700-70012  
 

21,286.920

F A 

1.00000 21,286.9221,286.920

0.00

0560 F/A Fuel Cost Adjustment 6,157.610

0.000

700-70016  
 

6,157.610

F A 

1.00000 6,157.616,157.610

0.00

0565 F/A Roadway Smoothness Incentive 7,278.190

0.000

700-70018  
 

7,278.190

F A 

1.00000 7,278.197,278.190

0.00

0570 F/A Asphalt Cement Cost Adjustment -16,201.320

0.000

700-70019  
 

-16,201.320

F A 

1.00000 -16,201.32-16,201.320

0.00

0575 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A INTERIM SURFACE REPAIR 5,892.150

0.000

700-70031  
 

5,892.150

F A 

1.00000 5,892.155,892.150

0.00

0595 F/A Uniformed Traffic Control 11,426.250

0.000

700-70034  
 

11,426.250

F A 

1.00000 11,426.2511,426.250

0.00

0600 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:59:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 Added Item (Each)/ Reset Illuminated Street Sign 2.000

0.000

900-00007  
 

2.000

EACH

629.20000 1,258.402.000

0.00

0631 Median Cover Material (4 Inch Patterned Concrete) 59.000

0.000

610-00024  
 

59.000

SF  

19.64000 1,158.7659.000

0.00

CAT 1,440,773.870.001,444,918.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,250.00000 18,250.001.000

0.00

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,140.00000 10,140.001.000

0.00

0620 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,014.00000 1,014.001.000

0.00

0630 Median Cover Material (4 Inch Patterned Concrete) 
Replace Patterned Concrete due to Curb Ramp rebuild

0.000

0.000

610-00024  
 

0.000

SF  

19.64000 0.000.000

0.00

0635 Liquidated Damages Liquidated Damages -5.000

0.000

620-00045  
 

-5.000

DAY 

2,000.00000 -10,000.00-5.000

0.00

CAT 19,404.000.0019,404.00CURRENT AMT0400 $ $ $

$ 1,460,177.870.00$1,464,322.62$CURRENT AMTPROJECT TOTAL


